1310.06 Information Processing and System Development: Requirements
Issued January 1, 1994

SUBJECT: Information Processing and System Development: Requirements.
APPLICATION: Executive Branch Departments and Sub-units.
PURPOSE: To provide the procedures and guidelines governing the development of effective

automated information systems.

CONTACT AGENCY: Department of Information Technology (DIT)
Bureau of Strategic Policy

TELEPHONE: 517/373-7326
FAX: 517/335-2355
SUMMARY: This procedure establishes guidelines and requirements for information processing

system development activities and methods. It establishes project management,
guality assurance and project reporting functions which become requirements
when a system development project qualifies as a large scale project. A project
becomes "large scale" when a total score of 100 or greater results from various
project characteristics being input into a Project Assessment Worksheet (PAW)
algorithm. The PAW is described in Procedure 1310.10.

APPLICABLE FORMS: Feasibility Study Report (FSR).
Project Assessment Worksheet (PAW).

PROCEDURES:
General Information:
This procedure is issued to provide guidance to agency management in the implementation and application

of techniques and processes designed to improve their ability to deliver automated information systems
which:

. Produce reliable systems which meet the needs of the agency.
. Are implemented on time.
. Avoid cost overruns.

Specifically, procedures are set forth for the use of:

. A system development life cycle method.
. Project management techniques.
. Quality assurance practices and procedures.

Additional policies are set forth for those automated information systems qualifying as large-scale projects.
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Agency:

Will adopt the use of a system development life cycle (SDLC) for automated information
systems.

Is free to select the SDLC method and, if appropriate, supporting computer-aided software
engineering (CASE) tools that best suit their needs. The SDLC selected, however, must
meet the following minimum standards:

- Be comprised of a phased discipline addressing the entire scope of the project
beginning with project initiation through post-implementation review.

- Require that system objectives and information requirements be defined; that
system alternatives be developed and evaluated; that complete project plans for
development and implementation be established; and that the system's end-users
be involved in all phases.

- Require that a detailed design be produced which describes how the system will be
structured to meet objectives.

- Require that program specifications be documented and that a thorough systems
test be developed and executed successfully prior to system implementation.

- Require that, at the time of installation, all needed physical resources are available,
end-users have been trained, data has been converted and system monitoring is in
place.

- Require completion of a system post-implementation review and evaluation.

Upon selection of an SDLC method and CASE tools, will certify to DIT that they meet or
exceed the minimum standards. Until such time as the agency selects its own SDLC
method, SDM-70 will continue to be the State standard (See Procedure 1310.07 for
detailed guidelines).

Will adopt the use of project management techniques to assist the project manager in the
ongoing assessment of resource consumption, allocation and administration (See
Procedure 1310.08 for detailed guidelines).

Will establish and institute quality assurance standards and guidelines for each phase of
the SDLC (See Procedure 1310.09 for detailed guidelines).

Automated information systems believed to be large-scale, as defined above, will be
reviewed by the Bureau of Strategic Policy (BSP) for final determination. For purposes of
this review, submits a Service Request and a Project Assessment Worksheet (PAW) to
BSP (See Procedure 1310.10 for details). Barring unforeseen circumstances, BSP review
of the PAW will be completed within 15 working days of receipt.

An automated information system determined to be large-scale will be subject to the
procedures that follow. All other automated information systems are not required to follow
these procedures.

- Agency will prepare and submit a Feasibility Study Report (FSR) to BSP for review
and approval (see Procedure 1310.10 for details). The purposes of the BSP
review are to:
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BSP:

- Ensure that appropriate processes are in place for systems development,
project management and quality assurance.

-- Ensure that there is agreement among agency executive management,
program management, and project management as to:

The nature, benefits, schedule, and costs of a proposed project.

Their respective management responsibilities over the course of
the project.

-- Provide DIT with sufficient information to determine the nature and extent
of project oversight requirements.

Agency will identify a project manager who will be responsible for all activities
associated with the development and implementation of the system and be
accountable for the project. Identification by name, Civil Service classification, and
organizational position is required.

Brief justification must also be provided for the named project manager. Such
justification should demonstrate that the project manager has the knowledge and
experience necessary to manage and control the project successfully.

Agency will submit quarterly reports to BSP describing overall progress against
published work plans. Particular emphasis should be placed on those factors
which may affect the timely implementation of the system within the authorized
funding allocation (see Procedure 1310.10 for details).

Upon review of the selected agency system development method, will forward a written response with
comments and/or approval within 10 days of receipt of descriptive documentation.

* % %
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